3 CALIFORNIA .
’/’7 FrabSpeed Rail Autority CHANGE ORDER (CO) CO No.: 00021

TITLE: Additional Allowable Stored Material DATE: 08/18/2016

PROJECT:  Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes 2 mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately refiects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as w1 [indicate
"none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or

event contemplated by this Change Order in the form above.

Dragados / Flatiron Joint Venture
Acceptance by
Signature Date

Lloyd Neal - Project Manager
%/w F-r2-/¢

California High-Speed Rail Authority
Submitted by
Signature Date

(\ p !. /0{) MJAA/ Charlie Guess - DB Oversight Manager 9| ol Lo

Recommended by

Signatur : . ; Date
z‘ &/ Jack Walker - Design & Construction Engineer 7//7//&

Apprdval by

Signature i - dos-D e v Date
orge Granados - Design onstruction Manager / /
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CALIFORNIA ’
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00021

TITLE: Additional Allowable Stored Material DATE: 08/18/2016

PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

CONTRACTOR: Attn: Lloyd Neal
Dragados / Flatiron Joint Venture
1610 Arden Way, Ste. 175
Sacramento, CA 95815

DESCRIPTION OF CHANGE:

Book 1 Part B.1 - Special Provisions Section 8.2, Unincorporated Materials, Item c is amended to include the following
materials:

xi. Embankment Fills

xii. Geosynthetic Materials

xiii. Rip Rap

xiv. Fencing

xv. Steel Casings (drainage, utility crossings)

xvi. Cement (Executed Agreement with supplier)

xvii. Miscellaneous Metals (grates, plates, covers, frames)
xviii. Drainage components (gates)

xix. Falsework

These materials are incorporated into this Section as a no cost change order.

Payment Unit
PCO Item Description Quantity Units Price

00001 Addition of allowale items to Special Provisions 1.0 LS $0.00 $0.00 0
Section 8.2, Unincorporated Materials.

Total: $0.00 0
ATTACHMENTS:
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Contractor : . California High Speed Rail Authority ;
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